
Lake Ralph Hall Project Schedule



2001

Start of Planning and Permitting

Q4 2013

Water Rights Permit Issued

Q1 2020

Section 404 Permit Issued



Q2 2021

Ladonia Fossil Park Relocated to Temporary Site, Leon Hurse **Dam & Roadway Relocation** Construction Starts.



Q2 2023

Reservoir Area Clearing & Demolition Starts; Pipeline, Pump Station & Balancing Reservoir **Construction Starts; Environmental Improvements Construction Starts**



Q3 2023

Road and Bridge Work **Finished**



Q2 2024

Lake Office and Maintenance **Facility Construction Starts**



Q2 2025

Lake Office and Maintenance Facility Finished; Lake Ralph Hall **Begins to Fill**

Q4 2025

Pipeline, Pump **Station & Balancing** Reservoir Finished; **Leon Hurse Dam** Complete



Q3 2024

Environmental Improvements Construction Finished; Reservoir **Area Clearing & Demolition Finished**



Water Delivery Begins



