Project Schedule



2001

Start of Planning and Permitting

Q4 2013

Water Rights Permit Issued

Q1 2020

Section 404 Permit Issued



Q2 2021

Ladonia Fossil Park
Relocated to Temporary
Site, Leon Hurse Dam &
Roadway Relocation
Construction Starts



Q2 2023

Reservoir Area Clearing &
Demolition Starts
Pipeline, Pump Station &
Balancing Reservoir
Construction Starts
Environmental Improvements
Construction Starts



Q4 2023

Road and Bridge Work Finished



Q1 2025

Environmental Improvements Construction Finished; Reservoir Area Clearing & Demolition Finished

Q3 2025

Lake Office and Maintenance Facility Construction Starts



Q4 2025

Pipeline, Pump
Station & Balancing
Reservoir Finished
Leon Hurse Dam
Complete



Q1 2026

Lake Office and Maintenance Facility Finished; Lake Ralph Hall Begins to Fill



Water Delivery Begins



For more information: lakeralphhall.com