
Project Schedule



2001

Start of Planning and Permitting

Q4 2013

Water Rights **Permit Issued**

Q1 2020

Section 404 **Permit Issued**



Q2 2021

Ladonia Fossil Park Relocated to Temporary Site, Leon Hurse Dam & Roadway Relocation **Construction Starts**



Q2 2023

Reservoir Area Clearing & Demolition Starts Pipeline, Pump Station & **Balancing Reservoir Construction Starts Environmental Improvements Construction Starts**



Q4 2023

Road and Bridge Work **Finished**



Q1 2025

Reservoir Area **Clearing & Demolition Finished** (East Side)

Q4 2025

Pipeline, Pump Station & Balancing Reservoir Finished; Lake Maintenance **Building Complete**



Q1 2026

Environmental Improvements Construction Finished; Lake Office and & Visitor Center Break Ground; Lake Ralph Hall Begins to Fill



Q3 2026

WATER **DELIVERY BEGINS!**



Lake Office & **Visitor Center Completed**



For more information: lakeralphhall.com



