Project Schedule

2001
Start of Planning and Permitting

Q4 2013
Water Rights Permit Issued

Q1 2020
Section 404 Permit Issued

Q2 2021
Ladonia Fossil Park Relocated to Temporary Site, Leon Hurse Dam & Roadway Relocation Construction Starts

Q2 2023
Reservoir Area Clearing & Demolition Starts
Pipeline, Pump Station & Balancing Reservoir Construction Starts
Environmental Improvements Construction Starts

Q4 2023
Road and Bridge Work Finished

Q1 2025
Reservoir Area Clearing & Demolition Finished (East Side)

Q4 2025
Pipeline, Pump Station & Balancing Reservoir Finished; Lake Maintenance Building Complete

Q1 2026
Environmental Improvements Construction Finished

Q2 2026
Visitor Center & Lake Office Break Ground;
Dam Construction Finished;
Lake Ralph Hall Begins to Fill

Q3 2026
LIMITED WATER DELIVERY BEGINS!

Q2/Q3 2027
Visitor Center & Lake Office Completed

For more information: lakeralphhall.com

4.2026

All dates subject to change as construction progresses