
Q2 2021
Ladonia Fossil Park

Relocated to Temporary
Site, Leon Hurse Dam &

Roadway Relocation
Construction Starts 

Q2 2023
Reservoir Area Clearing &

Demolition Starts
Pipeline, Pump Station &

Balancing Reservoir
Construction Starts

Environmental Improvements
Construction Starts

Q4 2023
Road and Bridge Work

Finished

Q1 2025
 Reservoir Area 

Clearing & Demolition Finished
(East Side)

Q3 2026
WATER

DELIVERY 
BEGINS!

Q1 2020
Section 404

Permit Issued 

2001
Start of Planning 

and Permitting

Q4 2013
Water Rights
Permit Issued

For more
information:

lakeralphhall.com

All dates subject to change as construction progresses4.2026

Q4 2025
Pipeline, Pump Station & Balancing

Reservoir Finished; Lake Maintenance
Building Complete

Q2/Q3 2027
Visitor Center & 

Lake Office Completed

Project Schedule

Q1 2026
Environmental Improvements

Construction Finished

Q2 2026
Visitor Center & Lake Office 

Break Ground; 
Dam Construction Finished; 
Lake Ralph Hall Begins to Fill


